

COMPILATION OF ENGINEERING & CONSTRUCTION RISK CRITERIA



Design Development	Technology	Organizational and Project Management Risks
<div>Inadequate or unclear project brief.</div> <div>Unclear <i>design team</i> responsibilities.</div> <div>Unrealistic design program.</div> <div>Ineffective quality control procedures.</div> <div>Inadequate site investigation.</div> <div>Planning constraints/requirements.</div> <div>Soundness of design data.</div> <div>Insufficient time allocated for planning</div> <div>Lack of gate reviews</div> <div>Groupthink during design process - Lack of dissenting voices</div> <div>Too much control by one person (usually the general partner)</div> <div>Late assignment of key design professionals - such as the interior designer</div> <div>Lack of strong design leadership by design team leader</div> <div>Poor sequencing of design activities / Lack of prioritization</div> <div>Incomplete assemblage</div> <div>Appropriateness of design (constructability).</div> <div>Degree of novelty (i.e. design novelty).</div> <div>Ineffective design co-ordination.</div> <div>Reliability of area schedules.</div> <div>Reliability of estimating data:</div> <div>changes in labor, materials, equipment and plant costs; and</div> <div>Reliance on single data source</div> <div>inflation (i.e. differential inflation due to market factors and/or timing).</div> <div>Use of provisional sums (i.e. do not give price certainty).</div>	<div>Availability of materials/technologies/equipment</div> <div>Experience of working with materials/technologies/equipment</div> <div>Lead times for orders of materials/technologies/equipment</div> <div>Stability of design, design changes etc.</div> <div>Availability of key components and spares</div> <div>Equipment reliability/safety/productivity</div> <div>Innovation – need for further development</div> <div>New & Untested technologies</div> <div>Lack of team experience in new technology</div> <div>Quantity of Interfaces</div> <div>Complexity of technical interfaces</div> <div>Untested third-party interfaces</div> <div>Maintenance and spare parts costs</div> <div>Reliability, maintainability, availability, support availability</div> <div>Specification completeness and accuracy</div> <div>Clarity of technical performance, standards or regulations</div> <div>Technological change, updates, obsolescence</div> <div>Materials quality/safety</div> <div>Workmanship</div> <div>Productivity of equipment</div> <div>Availability of critical plant/equipment/spare parts, fuel, skills for operating etc.</div> <div>Sampling/testing</div> <div>Ground conditions (mining activities, rock, services, antiquities, contamination etc.)</div> <div>Suitability, availability and supply of materials</div> <div>Specialist equipment (knowledge of, skills, training, difficulty of use, consistency of use, cost etc.)</div> <div>Transport (difficulties, availability, suitability, police and liaison requirements, usage constraints, site access, noise, pollution, weather impact, etc.)</div> <div>Control over design process (opportunities for influence over design decisions, designers’ understanding of issues, communication with designers)</div> <div>Availability of design information/design changes</div> <div>Quality of design (constructability, omissions, incompatibility between different designs, details, components, sub-standard performance when built, difficult to build, etc.)</div> <div>Innovation in design (level of standardization, newness of technology/details/materials etc.)</div> <div>New technology (unfamiliarity, application, feasibility, specialist controls/monitoring needed)</div> <div>Software (theft, misuse, database size and complexity, development required, training required, etc.)</div> <div>Security</div> <div>Product contamination</div> <div>Product safety, safety guidelines, hazardous materials etc.</div> <div>Overseas voltage compatibility</div>	<div>Project purpose and objectives are poorly defined</div> <div>Project scope definition is poor or incomplete</div> <div>Project schedule in question</div> <div>No control over staff priorities</div> <div>Project competing with other projects, funding, and resources</div> <div>Functional and technical labor units not available or overloaded</div> <div>Losing critical staff at crucial point of the project</div> <div>Poor configuration management</div> <div>Improper organizational structure</div> <div>Poor alignment between project structure and contract delivery methodology</div> <div>Wrong project structure</div> <div>Multiple reporting / Lack of clarity</div> <div>Inexperienced or inadequate staff assigned</div> <div>Product development by several sources or entities (virtual or remote efforts)</div> <div>Coordination/communication difficulties</div> <div>Communication breakdown with project team</div> <div>Insufficient time to plan</div> <div>Timely response to critical decisions by project manager and/or management</div> <div>Architect-engineer and Construction Consultant or contractor delays</div> <div>Pressure to deliver project on an accelerated schedule</div> <div>Unanticipated project manager workload</div> <div>Internal red tape causes delay getting approvals, decisions</div> <div>Unplanned work that must be accommodated</div> <div>Local agency/regulator issues</div> <div>Priorities change on existing program</div>
Construction	Human Factor	Contract Acquisition
<div>Inadequate site investigation.</div> <div>Archaeological remains.</div> <div>Underground obstructions.</div> <div>Contaminated ground.</div> <div>Adjacent structures (i.e. requiring special precautions).</div> <div>Geotechnical problems (e.g. mining and subsidence).</div> <div>Ground water.</div> <div>Asbestos and other hazardous materials.</div> <div>Invasive plant growth.</div> <div>Tree preservation orders.</div> <div>Ecological issues (e.g. presence of endangered species).</div> <div>Environmental impact.</div> <div>Physical access to site (i.e. restrictions and limitations).</div> <div>Existing occupancies/users.</div> <div>Restricted working hours/routines.</div> <div>Maintaining access.</div> <div>Coordination with utilities / gas, electric, water, sewerage</div> <div>Maintaining existing services.</div> <div>Additional infrastructure.</div> <div>Existing services (i.e. availability, capacity, condition and location).</div> <div>Location of existing services.</div> <div>Relocation of existing services.</div> <div>Statutory undertakers (i.e. performance).</div> <div>Uncertainty over the source and availability of materials.</div> <div>Appropriateness of specifications.</div> <div>Incomplete design.</div> <div>Weather and seasonal implications.</div>	<div>Effectiveness of communications (language difficulties, use of translators, accuracy of translators, etc.)</div> <div>Working and living conditions for staff</div> <div>Crimes against people, property vandalism, bribery, espionage, terrorism and extortion</div> <div>Security and safety of staff, personnel and public</div> <div>Industrial relations</div> <div>Labor sickness/absenteeism</div> <div>Quality, capability, reliability, productivity and availability of labor (operatives (subcontractors) and managers)</div> <div>Attitudes of staff towards quality, costs, environment, safety, trust, opportunities etc.</div> <div>Staff reliability, skills, capability etc.</div> <div>Culture (compatibility, different ways of working, different standards, different priorities, cultural assimilation, etc.</div> <div>Personality conflicts</div> <div>Skills and staffing issues (adequate prior experience, availability and mix of skills staff, learning curve effects, loss of critical skills/staff, staff turnover, recruitment, induction, training needs/timeframe/effectiveness, willingness of key staff to relocate, etc.</div> <div>Intimidation/racism/discrimination</div> <div>Malicious damage/sabotage to property/vandalism</div> <div>Theft</div> <div>Bribery</div> <div>Corruption</div>	<div>Undefined acquisition strategy</div> <div>Lack of acquisition planning support/involvement</div> <div>Preference to Small Business Development and 8(a) contracts</div> <div>Acquisition planning to accommodate funding stream or anticipated strategy</div> <div>Numerous separate contracts</div> <div>Acquisition strategy decreasing competition</div> <div>Acquisition strategy results in higher scope risk (Design Build)</div> <div>Geotechnical</div> <div>Understaffed design firm</div> <div>Cash flow problems at design firm</div> <div>Economically stretched design firm</div> <div>Civil</div> <div>Structural</div> <div>Mechanical</div> <div>Electrical</div> <div>Architectural</div> <div>Environmental</div> <div>Controls</div> <div>Other Specialized Disciplines</div> <div>Design confidence in products by others</div> <div>Consultant design not up to department standards</div> <div>Inaccurate or risky design assumptions on technical issues</div> <div>Innovative designs, highly complex, first of a kind, or prototypes</div> <div>Incomplete studies (geotech, hydrology and hydraulic, structural, HTRW, etc.)</div> <div>Surveys late and/or surveys in question</div>

COMPILATION OF ENGINEERING & CONSTRUCTION RISK CRITERIA



Industrial relations.
Remote site.
Competence of contractor and subcontractors.
Health and safety.

Ineffective quality management procedures.

Phasing requirements (e.g. occupation and decanting).
Ineffective handover procedures.
Disputes and claims.
Effect of changes/variations on construction program.
Cumulative effect of numerous changes/variations on construction program.
Defects.
Accidents/injury.

Sponsor Changes

Specific changes in requirements (i.e. in scope of works or project brief during design, pre-construction and construction stages).
Changes in quality (i.e. specification of materials and workmanship).

Changes in time.

Sponsor driven changes/variations introduced during the construction stage.

Effect on construction duration (i.e. impact on date for completion).
Cumulative effect of numerous changes...Cardinal change?

Sponsor Other

Project brief:
End user requirements.
Inadequate or unclear project brief.
Sponsor's specific requirements (e.g. functional standards, site or establishment rules and regulations, and standing orders).
Timescales:
Unrealistic design and construction programs.

Unrealistic tender period(s).

Insufficient time allowed for tender evaluation.

Contractual claims.

Effects of phased completion requirements (e.g. sectional completion).
Acceleration of construction works.
Effects of early handover requirements (e.g. requesting partial possession).
Postponement of pre-construction services or construction works.
Timescales for decision making.
Financial:
Availability of funds.

Unavailability of grants/grant refusal.

Cash flow effects on timing.

Existing liabilities (i.e. liquidated damages or premiums on other contracts due to late provision of accommodation).

Changing inflation.

Changing interest rates.
Changing exchange rates.
Changes in taxation
Unsuitable contract strategy.
Incomplete design before construction commences.

Unconventional contract strategy.
Unconventional bidding action.
Amendments to standard contract conditions and/or supplementary contract conditions.
Acceptance of use of provisional sums (i.e. do not give price certainty).
Liquidation/insolvency of *main contractor* .
Liquidation/insolvency of consultant.
Delay in payment.
Management:
Unclear project organization and management.
Competence of *project/design team* .
Unclear definition of project/team responsibilities.
Inadequate or no risk management strategy.
Ineffective or no cost control procedures.
Inadequate or no design review procedures.
Ineffective or no procedures for procurement.
Ineffective or no time control procedures.
Ineffective change control procedures (for both pre-construction and construction stages of building project).
Ineffective reporting systems.
Phasing of decanting and occupation.
Third party:

Malicious attacks on individuals/personal conflicts
Sabotage
Mistakes/errors/incompetence
Stupidity

Inefficiency

Personality conflicts
Negligence
Differing professional/personal values and beliefs
Different ways/methods of working

Interference between trades

Communication effectiveness

Misunderstandings/misinterpretation

Cultural differences (language, traditions, food, beliefs, religious etc.)

Indecisiveness

Unreasonableness

Environmental

Force majeure (acts of god) – heatwave, rain, wind, heat, cold, humidity, fire, tidal wave, volcanic, earthquake, flood, storms/cyclones/hurricanes, landslide, lightning strike etc.)

Pest/vermin infestation

Industrial/environmental disaster

Pestilence
Disease and health risks
Pollution
Ecological damage
Endangered species

Contamination of land, water or air

Conservation

Hazardous gas or chemical release

Hazardous sites and materials

Legislative and regulatory constraints

Noise

Waste, recycling etc.

Sufficiency/availability of as-built data/base map data
Borrow/fill sources identified/secured
Sufficiency/condition of borrow/fill sites
Right-of-way analysis in question
Lacking critical subsurface information for under-water/in-water work
Hazardous waste concerns
Need for design exceptions or waivers
Dredge estimate scope, quantities, and equipment:
Correct dredge equipment decisions

Consideration for adequate pumping for long pipeline runs
Adequate disposal facilities in size and number

Land

Real Estate plan defined

Status of real estate/easement acquisition
Objections to right-of-way appraisal take more time and/or money

Ancillary owner rights, ownerships in question

Freeway agreements

Railroad involvement
Relocations identified

Records/as-built availability/inaccuracies
Known and unknown utility impacts
Relocations may not happen in time
Environmental mitigation needs identified
Adverse possession
Quality of lands and damages estimates as “Most Likely” case
Hidden estimate/schedule contingencies

Regulatory and Environmental

Established requirements for initial project studies and potential impacts
Environmental and Water quality issues
Conforming to the state implementation plan for air quality
Historic/cultural site, endangered species, or wetlands present
Project in an area of high sensitivity for paleontology

Project in an area of high sensitivity for cultural artifacts
Numerous exclusion zones in project area/vicinity
Hazardous waste preliminary site investigation required
Status of critical environmental and regulatory studies
Status of permits
Lack of specialized staff (biology, anthropology, archeology, etc.)
Reviewing agency requires higher-level review than assumed
Permits or agency actions delayed or take longer than expected
Reviewing agency requires higher-level review than assumed
Potential for critical regulation changes
New permits or new information required
Project in the coastal zone
Project on a scenic highway, state, or national park
Negative community impacts expected
Pressure to compress the study and permitting activities

COMPILATION OF ENGINEERING & CONSTRUCTION RISK CRITERIA



Requirements relating to planning (e.g. public enquiries, listed building consent and conservation area consent).
Opposition by local Township.
Planning refusal.
Legal agreements.
Works arising out of party wall agreements.
Requirements relating to existing rights of way, rights of light, way leaves and noise abatement.
Requirements relating to listed buildings and/or conservation areas.
Requirements relating to sites of scientific interest (SSI).
Requirements relating to environmental impact assessments.
Requirements relating to social matters (e.g. pressure groups and local protests).
Public enquiries.
Other:
Insistence on use of local work people.
Availability of labor, materials and plant.
Statutory requirements.
Market conditions.
Political change.
Legislation.
Force majeure.